

## Constructor Information

The City has closed tenders for both Phase 1 and Phase 2.

The successful bidders are as follows:

Phase 1 - Terry Fox Drive to 100m west of Iber Road - Thomas Cavanagh Construction Ltd.  
Phase 2 - 100m west of Iber Road to 100m east of Carp Road - Graydex Ottawa Inc.

The City is in the process of finalizing the tender awards and issuing notices to commence construction.

Each contractor is required to provide the City with a Critical Path Schedule for completion of the work. As a Federal Stimulus Project, the work is to be substantially completed by March 31, 2011.

Initial construction activities anticipated for the fall/winter of 2009/2010 are:

- Contractor mobilization and site preparation.
- Utility relocations.
- Storm and sanitary sewer construction.
- Watermain construction.
- Temporary road realignment at the Carp River (to facilitate bridge construction).

Major road widening activities are anticipated to begin in the spring of 2010.

- Two lanes of traffic (one in each direction) will be maintained at all times.

## Information sur les Entrepreneurs

La Ville a fermé la période de soumissions, tant pour la phase 1 que pour la phase 2.

Les soumissionnaires retenus sont les suivants :

Phase 1 - de la promenade Terry Fox à 100m Ouest du chemin Iber - Thomas Cavanagh Construction Ltd.  
Phase 2 - 100m Ouest du chemin Iber à 100m Est de chemin Carp - Graydex Ottawa Inc.

La Ville met actuellement au point les attributions et émet des avis pour commencer la construction.

Chaque entrepreneur doit fournir à la Ville un planning par réseaux pour l'achèvement des travaux. En tant que projet de stimulation fédéral, les travaux doivent être achevés de façon significative d'ici le 31 mars 2011.

Les activités de construction préliminaires attendues pour l'automne-hiver de 2009-2010 sont les suivantes :

- Mobilisation de l'entrepreneur et préparation du site.
- Réinstallation des services publics.
- Construction d'égouts d'eaux pluviales et d'égouts séparatifs.
- Conduite de la conduite d'eau principale.
- Réalignement temporaire du chemin à la rivière Carp (pour accommoder la construction du pont).

On prévoit le commencement des principales activités d'élargissement du chemin au printemps 2010.

Deux voies de circulation (l'un dans chaque sens) sera maintenu en tout temps.